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Submitted by: Lynda Farrell, Executive Director MCPS & PSC, as contracted consultant 
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The City of San Bruno, was granted TAG funding in order to accomplish the following: 

Article III: Expected Project Outcomes: 

1) Research and develop a National Pipeline Survivor Support System which: 

i. Provides outreach and a venue for survivors to transition from the experience 

of tragedy to proactive involvement in pipeline safety 

ii. Supports public awareness, including increased awareness of “811 – Call 

Before You Dig” program 

iii. Promulgates community education 

iv. Provides a mechanism to encourage and empower victims of gas explosions 

and leaks to have a voice in not only influencing regulatory changes that 

support community safety but also oversight of regulators and regulatory 

change 

v. Engages known survivors for their subjective input in vetting and for their long 

term participation in a National Pipeline Survivor Support System 

vi. Promotes a change of heart from a helpless culture to a resilience based 

culture by investigating: 

i. Correlations with programs such as Eric Greitens’ “Mission Continues” 

leadership program which has helped thousands of post-9/11 survivors by 

focusing their talents and energy on tackling challenges 

https://www.missioncontinues.org


ii. Programs created and maintained by the Red Cross  

iii. Input and programs created by and/or used by professionals specializing in 

identifying and treating PTSD (post traumatic stress disorder)  

iv. Vetting and creating a multifaceted National Pipeline Survivor Support 

System committee designed to incorporate public utilities, city officials, 

public agencies, first responders and survivors in pipeline safety best 

practices discussions   

2) Create a MCPS web page for disseminating information on and knowledge of the 

availability of the National Pipeline Survivor Support System 

3) Create a social media campaign introducing the National Pipeline Survivor 

Support System 

4) Leverage relationships developed with partners such as the United Association of 

Journeymen and Apprentices of the Plumbing and Pipe Fitting Industry of the 

United States, Canada and Australia (UA), American Federation of Labor and 

Congress of Industrial Organizations (AFL/CIO), BlueGreenAlliance (BGA) and 

others, to produce a successful project  

5) Maintain records for transferability of Project: Milestones: November 2014 - 

September 2015 

6) Produce final report: Milestones: December 2015 

Partial funding was received December 9, 2015, thereby altering proposed 

milestones.  The determination to retain Lynda Farrell as Executive Director of the 

Mayors’ Council on Pipeline Safety and primary consultant for this project culminated 

in the December 12, 2015 contract execution.  The consultant began the process of 

acquiring contractors by sending RFPs and receiving proposals for contractual 

services.  Contractors were interviewed and contracted to: 1) vet existing support 

network programs such as Eric Greitens’ “Mission Continues” leadership program, 

https://www.missioncontinues.org


programs created and maintained by the Red Cross, input and programs created by 

and/or used by professionals specializing in identifying and treating PTSD (post 

traumatic stress disorder), 2) initiating and maintaining a social media campaign, 3) 

participation of survivors in vetting and participating in the National Pipeline Survivor 

Support System. 

In compliance with Section 10.01, The City of San Bruno submits this Progress Report/

Mid-Term Report: (Percent work accomplished).  

1) Research formation of a National Pipeline Survivor Support System: Milestones: 

October 2015 - August 2016: Estimated Cost/Resource: Contractual, Travel: (45%) 

2) Research and vet programs such as Eric Greitens’ “Mission Continues” , programs 

created and maintained by the Red Cross and input and programs created by 

and/or used by professionals specializing in identifying and treating PTSD: 

Milestones: October 2015 - March 2016: Contractual, Travel: (45%) 

3) Engage known survivors for their subjective input in vetting and participating in a 

National Pipeline Survivor Support System. Milestones: October 2015 - September 

2016: Contractual, Travel: (45%) 

4) Vet and create a multifaceted committee as part of a National Pipeline Survivor 

Support System, designed to incorporate utilities, city officials, public agencies 

and survivors in pipeline safety best practices discussions. Milestones: October 

2015 - August 2016: Estimated Cost/Resource: Contractual, Travel: (30%) 

5) Develop structure and program for a National Pipeline Survivor Support System: 

Milestones: April 2016 - September 2016: Contractual: (40%) 

6) Create a MCPS web page for the National Pipeline Survivor Support System: 

Milestones: May 2016 - September 2016: Contractual: (45%) 

https://www.missioncontinues.org


7) Create a social media campaign introducing the National Pipeline Survivor 

Support System: Milestones: July 2016 - September 2016: Contractual: (45%) 

8) Leverage relationships developed with partners such as the United Association of 

Journeymen and Apprentices of the Plumbing and Pipe Fitting Industry of the 

United States, Canada and Australia (UA), American Federation of Labor and 

Congress of Industrial Organizations (AFL/CIO), BlueGreenAlliance (BGA) and 

others, to produce a successful project: Milestones: October 2015 - September 

2016: Contractual, Travel: (45%) 

9) Maintain records for transferability of Project: Milestones: November 2014 - 

September 2015: Contractual: Ongoing 

10)Produce final report: Milestones: December 2015: Contractual: Ongoing 



In compliance with Section 10.02, Federal Financial Status Report, the project submits 

as attachment to this correspondence, SF-425 and the breakdown of costs for each 

category provided below: 

paTran Project Expense Transaction Detail Report Page: 1

3/17/2016 12:23PM City of San Bruno

7/1/2015 through 6/30/2016

PROJECT NUMBER #91002 Technical Assistance Grant 2015

Labor Benefits Materials Other TotalAccount #DescriptionReferenceDate

PHASE # 0411 GRANTS

TASK # 473 CONTRACTS
Grant management services for E 121-1210-6411  3,500.00  3,500.002/8/2016 26

0106154  PIPELINE SAFETY COALITION Check: 160176  2/22/2016
Grant management services for E 121-1210-6411  3,500.00  3,500.002/8/2016 26

0106154  PIPELINE SAFETY COALITION Check: 160176  2/22/2016

TASK Total: 473  0.00  0.00  0.00  7,000.00  7,000.00CONTRACTS

PHASE Total: 0411 GRANTS  0.00  0.00  0.00  7,000.00  7,000.00

PROJECT NUMBER Total: 91002 Technical Assistance Grant 2015  0.00  0.00  0.00  7,000.00  7,000.00

GRAND TOTAL:  0.00  0.00  0.00  7,000.00  7,000.00
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Respectfully Submitted, Lynda Farrell, ED MCPS


